December 02, 2016
COW CREEKPHASE 1

NEWSLETTER

Paul Akehurst- Project Engineer

WESTERN FEDERAL LANDS HIGHWAY DIVISION
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COMPLETED WORK
November 28" through December 2

Laskey-Clifton completed incorporating compost in obliterated area adjacent to the roadway realignment. Contractor

laid out locations for permanent pavement marking and anticipated placing permanent pavement marking today
(weather permitting).

UPCOMING WORK
December 5™ through December 8"

Laskey-Clifton has just the permanent sign activity to complete this construction season. This work should be
completed sometime in the next two weeks as soon as the signs are delivered to the project.

Roadway realignment section of roadway

Please use caution in the construction zones. Temporary traffic control, flaggers will guide the travelling public
through the work zones. Short traffic delays should be expected.

CONTACT INFORMATION
Project Engineer: Paul Akehurst

Paul.Akehurst@dot.gov

Project address: 145 S. Main Street

Myrtle Creek, OR 97457
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